



Co-funded by the
Erasmus+ Programme
of the European Union



ISSES – Information Security Services
Education in Serbia

Supported by the Erasmus+ Capacity Building in the
field of Higher Education (CBHE) grant
N° 586474-EPP-1-2017-1-RS-EPPKA2-CBHE-JP

PROJECT PROGRESS REPORT #1

*Information Security Services Education in
Serbia (ISSES)*

*Erasmus+ Key Action 2 – Capacity Building in
the field of Higher Education (CBHE)*

ISSES 2017-2020
Novi Sad, Serbia

May 28 Agenda update



May 28th, Monday (UB) – ISSES Workshops & Meetings

9:00 – 9:15	Registration
9:15 – 9:30	Event Opening & Project Progress Report – prof. dr Imre Lendak, project coordinator, Faculty of Technical Sciences, Novi Sad
9:30 – 11:00	ISSES Training & Workshop #1 – prof. dr Levente Buttyán (BME)
11:00 – 11:15	Coffee Break
11:15 – 13:00	Course Development Plan review
13:00 – 14:00	Lunch Break
14:00 – 15:45	Laboratory Development Plan review
15:45 – 16:00	Coffee Break
16:00 – 17:30	ISSES Training & Workshop #2 – prof. dr. sc. Markus Schatten (FOI)



Completed Tasks – 1

- **WP1 Preparation Phase:** officially ended on April 15th, 2018
 - 1.1. Baseline Curricula Report – completed in January 2018
 - 1.3. Course Development Plan v1.1 completed and will be further discussed today
- **WP5 – Quality Plan:**
 - 5.1. Quality Plan created and discussed in Milano in February 2018
- **WP6 Dissemination & Exploitation:**
 - 6.1 Dissemination Plan (DP)
 - 6.2 Exploitation Plan (EP)
 - 6.6 Web portal setup and maintenance – up & running

Completed Tasks – 2

- **WP6 continued:**
 - 6.3 Annual Project Workshop – May 28-29, 2018
 - 6.5 Security Services Roundtable – May 29, 2018
- **WP7 Management:**
 - 7.1 Kick-off in Brussels – January 30-31, 2018
 - 7.2 Project kick-off – December 14-15, 2017
 - 7.3 Steering Committee meetings
 - 1st meeting in December 2017 in Novi Sad (with the kick-off)
 - 2nd meeting in Belgrade 2018, i.e. now 😊
 - EACEA transferred the funds in late-December 2017
 - Partnership Agreements (PA) signed with all full partners
 - Funds transferred to all partners
 - SEDMS is now an Associated Partner

Active Tasks

- **WP1 - Project Preparation**
 - 1.2. Repository of Information Security Concepts (M1-M4) Late
 - 1.4. Laboratory Development Plan (LDP) (M4-M6) Late
- **WP2 - Curricula Development**
 - 2.2. Secure Software Development (M7-M12)
 - 2.6. Advanced Network Security (M7-M15)
 - 2.7. Cyber Security Strategies (M7-M15)
- **WP3 - Laboratory Development**
 - All lab designs, i.e. tasks 3.1 – 3.4
- **WP5 – Quality Plan:**
 - Revise Quality Plan → linked to 1.2. RISC
 - Set up a Quality Board during this meeting (!)
- **WP6 & WP7:** Continuously ongoing activities: 6.4, 6.6, 7.4



Thank you for your attention!