



Co-funded by the  
Erasmus+ Programme  
of the European Union



ISSES – Information Security Services  
Education in Serbia

Supported by the Erasmus+ Capacity Building in the  
field of Higher Education (CBHE) grant  
N° 586474-EPP-1-2017-1-RS-EPPKA2-CBHE-JP

# INFORMATION SECURITY SERVICES EDUCATION IN SERBIA (ISSES)

*Erasmus+ Key Action 2 – Capacity Building in  
the field of Higher Education (CBHE)*

*Coordinated by the University of Novi Sad*

*2017 – 2020*

ISSES 2017-2020  
Novi Sad, Serbia

# Vision – University of Belgrade - FON



- Two faculties – two targets
  - FON – Information Security and Digital Forensics master program development
  - ETF – new courses and new courses' topics
- FON new courses:
  - Cyber Security Strategies
  - Risk Analysis and Threat Modelling
  - Cyber Incident Analysis and Response
  - Data Mining in Digital Forensics
  - Digital Forensics Tools and Techniques
  - Mobile and Multimedia Forensics

# Presentation at a glance...

---



- Completed Activities
- Activities in Progress



---

Information Security Services Education in Serbia (ISSES)

# COMPLETED ACTIVITIES

# Already Done at UB-FON

---



## Work Package WP1 - Preparation

### Task 1.3 Course Development Plan (CDP)

Duration – M3-M5

Status: done

- Cyber Security Strategies - CDP done
- Risk Analysis and Threat Modelling - CDP done
- Cyber Incident Analysis and Response - CDP done
- Data Mining in Digital Forensics - CDP done
- Digital Forensics Tools and Techniques - CDP done
- Mobile and Multimedia Forensics - CDP done

# Already Done by UB-FON

---



## Work Package WP6 – Dissemination & Exploitation

### Task 6.2 Exploitation Plan for the following courses

- Cyber Security Strategies
- Risk Analysis and Threat Modelling
- Cyber Incident Analysis and Response
- Data Mining in Digital Forensics
- Digital Forensics Tools and Techniques
- Mobile and Multimedia Forensics
- Advanced Network Security (several topics will be used)

Date: January 2018.

Status: done

# Already Done by UB-FON

---



## Work Package WP7 - Management

### Task 7.1 Brussels Kick-off Meeting

Activity – participation

Date: 29.01.2018. – 30.01.2018.

Status: done

### Task 7.2 Project Kick-off Meeting

Activity – participation

Date: 13.12.2017. – 14.12.2017.

Status: done

---

Information Security Services Education in Serbia (ISSES)

# ACTIVITIES IN PROGRESS



# In Progress at UB-FON

---



## Work Package WP2 - Development

Task 2.7 Cyber Security Strategies – Course Development

Duration – M7-M15

Current Status: In Progress

Foreign Partners

- BME, Polimi, FOI
- Should be contacted for participation

# Summary

---



- Completed Activities
- Activities in Progress



---

# Thank you for your attention!

